

RECEIVED

FEB 08 2019

Per _____

LABOR RELATIONS



February 1, 2019

Mr. Brian J. Wagner
President
National Association of Postal Supervisors
1727 King Street, Suite 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7016 3560 0000 7963 0434

Dear Brian:

As a matter of general interest, this letter is further follow-up regarding the deployment of additional Small Package Sorting Systems (SPSS).

The Union previously received correspondence regarding the SPSS, the most recent being December 3, 2018 (enclosed). This letter advised that the Postal Service planned to install seven additional SPSS systems, with three systems being deployed at the following sites in time for Peak Season 2019:

- Boston, MA GMF (August 2019)
- Lubbock, TX P&DC (September 2019)
- Seminole P&DC in Orlando, FL (September 2019)

Be advised that the 2019 deployment site schedule for the SPSS has been revised. Four SPSS systems will now be installed at the following locations:

- August 2019
 - Indianapolis, IN Mail Processing Annex (MPA)
- September 2019
 - Springfield, MA Network Distribution Center (NDC)
 - Rochester, NY P&DC
- October 2019
 - Santa Barbara, CA P&DC

Additional information about the deployment of the remaining three SPSS systems will be forthcoming once the facility locations and timelines have been determined.

If there are any questions, please contact Shannon Richardson of my staff.

Sincerely,

A handwritten signature in blue ink, appearing to read "Rickey Dean", with a stylized flourish extending to the right.

Rickey Dean
Manager
Contract Administration (APWU)

Enclosure



December 3, 2018

Mr. Brian J. Wagner
President
National Association of Postal Supervisors
1727 King Street, Suite 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7018 0360 0001 9950 7585

Dear Brian:

As a matter of general interest, the Postal Service plans to install seven additional Small Package Sorting Systems (SPSS), three prior to Peak Season 2019.

The deployment schedule for three of the seven systems is listed below, additional information for the remaining systems will be forthcoming once the facility locations and timeline have been determined.

The schedule for the deployment of the SPSS is as follows:

- August 2019
 - Boston General Mail Facility (GMF), Boston, Massachusetts
- September 2019
 - Lubbock Plant, Lubbock, Texas
 - Seminole Processing and Distribution Center (P&DC), Orlando, Florida

If there are any questions, please contact Terry LeFevre of my staff.

Sincerely,

A handwritten signature in black ink, appearing to read "Rickey R. Dean".

Rickey R. Dean
Manager
Contract Administration (APWU)